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December 28,2012 

Attention: Compliance Section Officers Carmel Hood & Shannon Kanlan: 

\AJ-0~9"1014-09-Qs'?3 
This letter is in reference to Docket # W-01990A-09-0572/ Decision # 72035 

regarding the 100,000 gallon storage tank Approval of Construction (AOC) 

documentation from the Arizona Department of Environmental Quality (ADEQ). 

First, I would like to apologize for not updating the Arizona Corporation 

Commission (ACC) staff members of the time table for this project sooner. Without 

going into too much detail, I was forced to switch accountants six months ago and the 

request for extension with the ACC was an oversight that did not get addressed at that 

time. 

Casa Grande West Water Company does not yet have the AOC from ADEQ and 

will not have it for some time. The company is currently in the bidding process of the 

second phase of the Arsenic Remediation Project. The first phase of the Arsenic 

Remediation Project was completed in September of 201 1 with the installation of a small 

scale arsenic treatment plant for its customers. Approval of Construction for this plant 

was issued by ADEQ last April and deactivation of ADEQ's consent order for water 

quality compliance was issued last week. 

The invitation for perspective contractors to bid on the new storage tank opened 

in October and is set to close on Friday, January 18,2013. The bid itself had to be 

extended due to the need for a Geotechnical Soil Analysis Report that was required for 

accurate proposals fiom prospective bidders. 

In discussions with WIFA (Water Infrastructure Financing Authority) hdzona Covorafion ColSlmiSSlOr 

representatives Stewart Peckham and Elmer Garcia, the rest of the WIFA funding 
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project is required to be spent by April 1,2014. Casa Grande West Water Company is 

currently on course to meet that deadline and respectfully requests that the ACC be 

willing to grant an extension for receiving the AOC for the 100,000 gallon storage tank 
from ADEQ to July 1,2014. Attached to this letter is documentation to support the 

current bidding process for the project which is a requirement of WIFA hd ing .  Along 

with this is a Plan Holders List of prospective bidders interested in building this 

additional storage tank, a copy of the recently received Geotechnical Soils Report and a 

copy of the deactivation of the consent order from ADEQ for your review in 

consideration of this extension. Progress continues to be made to achieve all the 

requirements set forth in the ACC decision and approval of the rate increase for Casa 

Grande West Water Company, but has progressed much slower than initially anticipated. 

Regards, 

Bobby 

Gordon 

Manager 


